
Georgia Date:

User: vepps   Department of Transportation Page 1 of 9

Pay Period: 09/03/2014

to 10/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14382-12-000-0

Estimate Summary By Project

Estimate Number: 0024

10/02/2014

Contract Location: Time Allowed:

US 84/SR 38/W. HILL AVE E OF GOOLSBY ST (CS 783) TO  N WELLS

 

Contractor:

REAMES AND SON CONSTRUCTION COMPANY Date Let:

P. O. BOX 546 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

VALDOSTA GA 31603-0546 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

08/17/2012

08/31/2012

09/21/2012

10/01/2012

10/03/2012

00/00/0000

00/00/0000

822 Days

12/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 01   

Elapsed Calender Days:

Percent Time: 89.05

732 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$9,399,548.48

$9,014,196.03

$936,562.13

90.04%

Counties:

Lowndes

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

422710-      $9,399,548.48 $9,014,196.03 $936,562.13 90.04% $411,382.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 9

Pay Period: 09/03/2014

to 10/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14382-12-000-0

Estimate Summary By Project

Estimate Number: 0024

10/02/2014

Project Number: 422710-      US 84/SR 38/W. HILL AVE - WIDENING & RCNS

 

STPN0-0007-03(033)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $6,770,389.08 $6,441,283.47 $329,105.61

Non-Participating $1,692,597.27 $1,610,320.88 $82,276.39

Total Earnings $8,462,986.35 $8,051,604.35 $411,382.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $8,462,986.35 $8,051,604.35 $411,382.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $8,462,986.35 $8,051,604.35

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $411,382.00

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 9

Pay Period: 09/03/2014

to 10/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14382-12-000-0

Estimate Summary By Project

Estimate Number: 0024

10/02/2014

Project Number 422710-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0025 310-5060     GR AGGR BASE CRS, 6 INCH, INCL MATL SY  17,101.000 15,060.021

 7.950 320.044

 

 

15,380.065 $2,544.35 $122,271.52

0040 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  624.000 150.380

 81.500 123.970

 

 

274.350 $10,103.56 $22,359.53

0045 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  6,138.000 5,648.070

TL & H LIME 78.500 294.820

 

 

5,942.890 $23,143.37 $466,516.87

0050 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  6,027.000 457.540

MATL & H LIME 81.500 2,749.510

 

 

3,207.050 $224,085.07 $261,374.58

0055 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  3,659.000 3,707.980

L & H LIME 79.500 195.840

 

 

3,903.820 $15,569.28 $310,353.69

0065 433-1100     REINF CONC APPROACH SLAB, INCL CURB SY  388.000 220.000

 159.000 206.667

 

 

426.667 $32,860.05 $67,840.05

0075 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  394.000 25.531

 38.000 57.097

 

 

82.628 $2,169.69 $3,139.86

0080 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  5,076.000 3,946.697

 47.000 295.826

 

 

4,242.523 $13,903.82 $199,398.58

0085 441-0104     CONC SIDEWALK, 4 IN SY  5,669.000 4,498.916

 29.000 658.343

 

 

5,157.259 $19,091.95 $149,560.51



Georgia Date:

User: vepps   Department of Transportation Page 4 of 9

Pay Period: 09/03/2014

to 10/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14382-12-000-0

Estimate Summary By Project

Estimate Number: 0024

10/02/2014

Project Number 422710-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0090 441-4020     CONC VALLEY GUTTER, 6 IN SY  140.000 270.252

 38.000 .000

 

 

270.252 $.00 $10,269.58

0095 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  4,413.000 2,346.082

 11.000 268.416

 

 

2,614.498 $2,952.58 $28,759.48

0105 500-3201     CLASS B CONCRETE, RETAINING WALL CY  40.000 23.500

 725.000 10.500

 

 

34.000 $7,612.50 $24,650.00

0155 648-1350     IMPACT ATTENUATOR UNIT, TYPE P - EA  1.000 2.000

 15000.000 .000

3-U-30

 

2.000 $.00 $30,000.00

0165 668-1210     CATCH BASIN, GP 2, ADDL DEPTH LF  4.000 9.000

 375.000 .000

 

 

9.000 $.00 $3,375.00

0175 668-2100     DROP INLET, GP 1 EA  37.000 39.000

 1775.000 .000

 

 

39.000 $.00 $69,225.00

0200 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  223.000 347.500

 75.000 .000

 

 

347.500 $.00 $26,062.50

0205 668-5000     JUNCTION BOX EA  19.000 29.000

 1500.000 .000

 

 

29.000 $.00 $43,500.00

Category Amount: $354,036.22 $1,838,656.75



Georgia Date:

User: vepps   Department of Transportation Page 5 of 9

Pay Period: 09/03/2014

to 10/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14382-12-000-0

Estimate Summary By Project

Estimate Number: 0024

10/02/2014

Project Number 422710-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 PERMAMENT EROSION CONTROL

0240 710-9000     PERMANENT SOIL REINFORCING MAT SY  364.000 457.333

 3.000 .000

 

 

457.333 $.00 $1,372.00

Category Amount: $0.00 $1,372.00

Category Number: 0040 TEMPORARY EROSION CONTROL

0280 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  100.000 78.750

 159.000 26.250

 

 

105.000 $4,173.75 $16,695.00

0285 171-0010     TEMPORARY SILT FENCE, TYPE A LF  11,458.000 2,640.750

 2.250 880.250

 

 

3,521.000 $1,980.56 $7,922.25

0290 171-0030     TEMPORARY SILT FENCE, TYPE C LF  371.000 268.500

 8.000 89.500

 

 

358.000 $716.00 $2,864.00

0295 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  22.000 12.750

/SAND BAGS 350.000 .500

 

 

13.250 $175.00 $4,637.50

0315 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  523.000 1,197.000

 4.000 .000

 

 

1,197.000 $.00 $4,788.00

Category Amount: $7,045.31 $36,906.75

Category Number: 0030 ROADWAY

0395 318-3000     AGGR SURF CRS TN  609.000 633.350

 25.000 15.170

 

 

648.520 $379.25 $16,213.00

0450 603-7000     PLASTIC FILTER FABRIC SY  223.000 347.500

 2.000 .000

 

 

347.500 $.00 $695.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 9

Pay Period: 09/03/2014

to 10/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14382-12-000-0

Estimate Summary By Project

Estimate Number: 0024

10/02/2014

Project Number 422710-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0460 611-3000     RECONSTR CATCH BASIN, GROUP 1 EA  4.000 4.000

 2000.000 4.000

 

 

8.000 $8,000.00 $16,000.00

0470 611-3100     RECONSTR JUNCTION BOX EA  1.000 .000

 1500.000 1.000

 

 

1.000 $1,500.00 $1,500.00

0475 611-9000     CAPPING MINOR STRUCTURE EA  2.000 4.000

 550.000 .000

 

 

4.000 $.00 $2,200.00

0480 668-1100     CATCH BASIN, GP 1 EA  63.000 60.500

 2000.000 1.500

 

 

62.000 $3,000.00 $124,000.00

0505 700-9300     SOD SY  15,870.000 4,800.235

 3.250 3,664.831

 

 

8,465.066 $11,910.70 $27,511.46

Category Amount: $24,789.95 $188,119.46

Category Number: 0040 TEMPORARY EROSION CONTROL

0550 700-8000     FERTILIZER MIXED GRADE TN  2.000 2.430

 500.000 .000

 

 

2.430 $.00 $1,215.00

Category Amount: $0.00 $1,215.00

Category Number: 0060 WALL NO 1

0560 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  874.000 947.000

 24.900 .000

1

 

947.000 $.00 $23,580.30

0570 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  11,083.000 11,111.000

 24.900 .000

1

 

11,111.000 $.00 $276,663.90



Georgia Date:

User: vepps   Department of Transportation Page 7 of 9

Pay Period: 09/03/2014

to 10/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14382-12-000-0

Estimate Summary By Project

Estimate Number: 0024

10/02/2014

Project Number 422710-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WALL NO 1

0575 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  716.000 901.000

 24.900 .000

1

 

901.000 $.00 $22,434.90

0585 627-1120     COPING B, WALL NO - LF  867.000 871.700

 200.000 .000

1

 

871.700 $.00 $174,340.00

0595 643-1152     CH LK FENCE, ZC COAT, 6 FT, 9 GA LF  865.000 1,864.247

 30.000 .000

 

 

1,864.247 $.00 $55,927.41

Category Amount: $0.00 $552,946.51

Category Number: 0070 WALL NO 2

0600 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  2,478.000 2,506.000

 24.900 .000

2

 

2,506.000 $.00 $62,399.40

0610 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  6,045.000 7,571.000

 24.900 .000

2

 

7,571.000 $.00 $188,517.90

0620 627-1120     COPING B, WALL NO - LF  982.000 985.000

 200.000 .000

2

 

985.000 $.00 $197,000.00

Category Amount: $0.00 $447,917.30

Category Number: 0020 BRIDGE NO. 1 - OVER NORFOLK SOUTHERN RAILWAY

0640 500-0100     GROOVED CONCRETE SY  1,834.000 2,166.667

 2.040 .000

 

 

2,166.667 $.00 $4,420.00



Georgia Date:

User: vepps   Department of Transportation Page 8 of 9

Pay Period: 09/03/2014

to 10/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14382-12-000-0

Estimate Summary By Project

Estimate Number: 0024

10/02/2014

Project Number 422710-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGE NO. 1 - OVER NORFOLK SOUTHERN RAILWAY

0650 500-3002     CLASS AA CONCRETE CY  336.000 336.489

 481.000 .000

 

 

336.489 $.00 $161,851.21

Category Amount: $0.00 $166,271.21

Category Number: 0030 ROADWAY

0695 310-5140     GR AGGR BASE CRS, 14 IN, INCL MATL SY  17,389.000 22,304.723

 17.250 .000

 

 

22,304.723 $.00 $384,756.47

0700 441-4030     CONC VALLEY GUTTER, 8 IN SY  33.000 84.722

 48.000 .000

 

 

84.722 $.00 $4,066.66

0705 611-8040     ADJUST DROP INLET TO GRADE EA  4.000 4.000

 850.000 1.000

 

 

5.000 $850.00 $4,250.00

0715 668-2105     DROP INLET, GP 1, SPCL DES EA  7.000 11.000

 1900.000 .000

 

 

11.000 $.00 $20,900.00

Category Amount: $850.00 $413,973.13

Category Number: 0040 TEMPORARY EROSION CONTROL

0730 163-0232     TEMPORARY GRASSING AC  2.000 2.961

 200.000 .000

 

 

2.961 $.00 $592.20

Category Amount: $0.00 $592.20

Category Number: 0010 SIGNING AND MARKING

0735 636-2070     GALV STEEL POSTS, TP 7 LF  756.000 .000

 6.050 672.000

 

 

672.000 $4,065.60 $4,065.60



Georgia Date:

User: vepps   Department of Transportation Page 9 of 9

Pay Period: 09/03/2014

to 10/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14382-12-000-0

Estimate Summary By Project

Estimate Number: 0024

10/02/2014

Project Number 422710-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 SIGNING AND MARKING

0740 636-2090     GALV STEEL POSTS, TP 9 LF  476.000 .000

 6.200 476.000

 

 

476.000 $2,951.20 $2,951.20

0745 636-1029     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 3SF  72.000 .000

 12.950 72.000

 

 

72.000 $932.40 $932.40

0750 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  432.000 .000

 11.400 397.000

 

 

397.000 $4,525.80 $4,525.80

Category Amount: $12,475.00 $12,475.00

Category Number: 0030 ROADWAY

0820 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  12,088.000 12,161.833

 15.500 745.416

 

 

12,907.249 $11,553.95 $200,062.36

0880 441-0748     CONCRETE MEDIAN, 6 IN SY  722.000 718.544

 39.000 16.194

 

 

734.738 $631.57 $28,654.78

0935 441-0006     CONC SLOPE PAV, 6 IN SY  719.000 797.586

 39.000 .000

 

 

797.586 $.00 $31,105.85

Category Amount: $12,185.52 $259,822.99

Project Total Amount: $411,382.00 $8,462,986.35


